P tigh-Speed Rail Authority CHANGE ORDER (CO) CO No 000171

TITLE: Jurisdictional Waters Add'l Work DATE: 10/12/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR:  Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:
This supplemental change is the result of additional comments the HSRA made to the final draft of the Jurisdictional
Delineation Report paid for under Change Order No. 017. The HSRA requested DFJV to revise its final draft based on

this supplemental Change Order No. 017.1.

Payment Unit
[RCOMNItem Description Quantity Siitinits RricefiiNet/Amount
00001 This lump sum payment will cover the cost for the 10 LS $8,71500 $8,715.00

Scope of Work per Dudek's request dated March
8, 2017, and attached with DFJV Letler No. 0549
dated April 26, 2016. These costs are agreed as
full and complete costs for Dudek.
00002 This lump sum amount is for DFJV's Markup on 10 LS  $61005 $610.05 0
sub-contractor work per Section 23.1, "Overhead
and Profit" of Genera) Provisions.
00003 This Jump sum amount is for DFJV's Project 10 LS $1459.13 $1459.13 0
Management and support cost associated with this
change as agreed between DFJV and the

Authority
00004 Bond and Insurance 1.0 LS $41519 $415.19 0
Total: $11,199.37 0
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W High-speed Rail Authority CHANGLE URDER (CO) CO No 00017 1

TITLE: Jurisdictional Waters Add'l Work DATE: 10/12/2017
PROJECT:  Construction Package No 2-3 CONTRACT NO: HSR13-57

Release of Claims (Book I, Part B.2, clause 17.8 superseded as follows)

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with

other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under

penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Aftached as findicate
"none” if no such Subcontractors are involved] are swom certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture
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Signature Michael Costa - Project Direct Date
i - Project Director
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